WG

Lower WILLAMETTE GROUP

April 12, 2012

Chip Humphrey

U.S. Environmental Protection Agency, Region 10
805 SW Broadway, Suite 500

Portland, OR 97205

Kristine Koch

U.S. Environmental Protection Agency, Region 10

1200 Sixth Avenue, Suite 900, M/S ECL-115

Seattle, WA 98101

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for March 2012

Dear Mr. Humphrey and Ms. Koch:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN MARCH 2012
None.

Deliverables Approved by EPA

None.

Deliverables Submitted to EPA

e LWG provided the electronic version of the Draft Feasibility Study for early EPA review on
March 20, 2012.

e LWG provided the electronic version of the Preliminary Draft Site-Wide Biological Assessment
for early EPA review on March 20, 2012.

o LWG provided the formal publically accessible Draft Feasibility Study on March 30, 2012.

e LWG provided the formal publically accessible Preliminary Draft Site-Wide Biological
Assessment on March 30, 2012,

Comments/Documents Provided by EPA

None.
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2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS

None.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

None.

4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work covered by the ASOC that is currently planned for April, May, June, and July 2012 includes the
following:

o April 2012: Redline strike out comments expected from EPA on draft final BHHRA
e April 2012: EPA comments on significant issues on draft final BERA

o April 24 and 25, 2012: LWG Draft Feasibility Study presentation to EPA

e July 2012: Initial EPA feedback on draft Feasibility Study

Submittal dates for pending documents currently under preparation by LWG and scheduled for submittal
in upcoming months are listed in Table 1 — Status of Active LWG Deliverables — Portland Harbor RI/FS.
This table has been reformatted from previously submitted versions to only include pending and recently
submitted deliverables for which EPA comments or approvals are required. Table 2 — Status of LWG
Deliverables — Portland Harbor RI/FS reflects the more complete list of LWG submittals and is equivalent
to the former Table 1 provided in previous progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met
and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are indeed not needed.

If you have any questions, please give me a call at (503) 972-5014.

Sincerely,

Jennifer Woronets
LWG Administrative Project Coordinator

Copies: Jim Anderson, ODEQ (email only)
Matt McClincy, ODEQ (email only)
Tom Gainer, ODEQ (email only)
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Rob Neely, NOAA (email only)

Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)

Audie Huber, Confederated Tribes of Umatilla (email only)

J D Williams, Confederated Tribes of Umatilla (email only)

Brandy Humphreys, Grand Ronde (email only)

Kim D’Aquila, Grand Ronde (email only)

Erin Madden, Nez Perce Tribe (email only)

Colin Wagoner, Ridolfi (email only)

Jennifer Peers, Stratus Consulting (email only)

LWG Management

LWG Repository
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Table 1. Status of Active LWG Deliverables - Portland Harbor RI/ES

Deliverable? Submittal Status/ Comments EPA Comments
Deadline? Target Date

Draft Feasibility Study (ES) - 03/20/2012 | Submitted 03/20/2012 6/29/2012

Electronic Version For Early

EPA Team Review

Preliminary Draft Site-Wide 03/20/2012 | Submitted 03/20/2012 6/29/2012

Biological Assessment

Draft Feasibility Study (ES) - 03/30/2012 | Submitted 03/30/2012 6/29/2012

Formal Publically Accessible

Submittal

Preliminary Draft Site-Wide 03/30/2012 | Submitted 03/30/2012 6/29/2012

Biological Assessment -
Formal Publically Accessible
Submittal

Notes:

! _ Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section X1X, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

2 _ Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to

EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable’ Submittal Status/ Comments EPA Comments
Deadline? Target Date

Round 1

Compilation of Information | November 2007 | Submitted to EPA and DEQ

for Sources Between RM 11/21/2007. Need written response

11 and 11.6 East Bank of from DEQ and EPA that upland

Portland Harbor sources are under investigation
consistent with the Road to the ROD.

Round 2 Biota

Revised Round 2 QAPP 11/23/2005 | Submitted 11/23/2005; approved with | 12/8/2005

Addendum 6: Sampling of conditions on 12/6/2005; a final QAPP

Benthic Invertebrate Tissue addendum is required

Final Round 2 QAPP TBD | On 2/9/2006, the LWG submitted a

Addendum 6: Sampling of response to EPA's comments on the

Benthic Invertebrate Tissue 11/23/2005 version of the QAPP
addendum. The LWG has not heard
back from EPA on that response. The
LWG believes that a final QAPP in
not required. Need EPA agreement
that this final QAPP is not required.

Hydro/Sed Modeling

Phase 2 Hydrodynamic Re- May 2009 | Submitted 5/7/2009; EPA comments

calibration Report received 7/22/2009

Groundwater Pathway

Draft Round 2 4/22/2005 | Submitted 4/22/2005; EPA comments

Groundwater Pathway received 6/3/2005

Assessment Sampling and

Analysis Plan

Round 2 Groundwater TBD | Outstanding issues to be addressed in

Pathway Assessment GW Appendix to Draft Rl Report.

Sampling and Analysis

Plan - Response to EPA

Comments

AQ12-03

Page 5




WG

Lower WILLAMETTE GROUP

Deliverable? Submittal Status/ Comments EPA Comments
Deadline? Target Date

Revised Round 2 TBD | Outstanding issues to be addressed in

Groundwater Pathway GW Appendix to Draft Rl Report.

Assessment Sampling and

Analysis Plan (including

Appendix A - Site

Summaries and Appendix B

- Pilot Study Data Report)

Round 2 FSP for Sampling 4/29/2005 | Submitted 4/29/2005; EPA comments

of Shoreline Seeps at received 6/10/2005

Human Use Beaches

Revised Round 2 FSP for No longer | The only seep determined to pose a

Sampling of Shoreline needed | potentially complete exposure

Seeps at Human Use pathway is discharge from Outfall

Beaches 22B. The existing data from Outfall
22B include the upland COls and meet
the data quality requirements for risk
evaluation (Category 1/QA2). Based
on the Round 2 Report evaluations, no
additional seep data are needed.
Therefore, this FSP is no longer
needed.

Revised Round 2 3/27/2006 | Redline version submitted 3/27/2006; | 4/28/2006

Groundwater Pathway EPA needs to provide final approval

Assessment SAP of this FSP. This revised FSP was

Attachment 2: Transition prepared and submitted after the

Zone Water FSP associated field work was completed.

Revised Round 2 10/7/2005 | Submitted 10/7/2005: Conditional

Groundwater Pathway approval of proposed changes to the

Assessment SAP QAPP addendum received from EPA

Attachment 3: Supplement on 9/30/2005. EPA needs to provide

to QAPP Addendum 3 final approval of this QAPP. Approval
to conduct sampling was provided by
EPA on 9/30/2005.

Revised Transition-Zone 3/27/2006 | Submitted 3/27/2006. EPA needs to

Water FSP Addendum 1 provide final approval of this FSP.

Sampling Plans for Approval to conduct sampling was

ExxonMobil, Siltronic, provided by EPA on 9/30/2005. This

Gasco, and Arkema revised FSP was prepared and
submitted after the associated field
work was completed.
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Deliverable? Submittal Status/ Comments EPA Comments
Deadline? Target Date

Revised Transition-Zone 3/27/2006 | Submitted 3/27/2006. EPA needs to

Water FSP Addendum 2 provide final approval of this FSP.
Approval to conduct sampling was
provided by EPA on 10/13/2005. This
revised FSP was prepared and
submitted after the associated field
work was completed.

Natural Attenuation

Step 2 Natural Attenuation No longer

Evaluation Report needed

Tech Memos

Revised TRV Selection 10/23/2004 | Submitted; EPA comments received

™ 3/18/2005. On 6/10/2005, EPA
directed the LWG to submit the final
TRV Selection TM with the PRE. The
final TRV Selection TM was
submitted as an appendix to the
9/9/2005 PRE.

Second Revision 1/7/2005 | Submitted; EPA comments received

Preliminary Risk 3/4/2005. On 6/10/2005, EPA directed

Evaluation Approach TM the LWG to submit the final PRE
approach TM with the PRE. The final
PRE Approach was submitted as an
appendix to the 9/9/2005 PRE.

Comprehensive ERA 6/27/2004 | Submitted; EPA comments received

Approach TM 10/1/2004

Revised Comprehensive TBD | Ina 1/11/2006 meeting with EPA, the

ERA Approach TM LWG proposed deleting this
deliverable. The LWG has not heard
back from EPA on this proposal. Need
EPA agreement that this deliverable is
no longer needed.

Process for Derivation of 1/20/2005 | Submitted; EPA comments received 3/21/2005

PRGs TM

6/30/2006; a revised tech memo is not
required.
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Deliverable’ Submittal Status/ Comments EPA Comments
Deadline? Target Date

Draft Approach to 3/3/2006 | Submitted 3/3/2006; EPA comments 5/2/2006

Determining Background received 6/5/2006; revised tech memo

for the Portland Harbor required.

Superfund Site

Revised Approach to 7/20/2006 | The revised approach to determining

Determining Background background for the Portland Harbor

for the Portland Harbor Superfund Site will be provided in the

Superfund Site Draft Rl Report

Process for Delineating the The approach for Delineating the

Extent of Contamination Extent of Contamination Upstream

Upstream and Downstream and Downstream of the ISA will be

of the ISA provided in the Draft Rl Report

COPC Selection Interim ~1/23/2006 | In a 1/11/2006 meeting with EPA, the

Deliverable LWG proposed deleting this

deliverable. The LWG has not heard
back from EPA on this proposal. Need
EPA agreement that this deliverable is
no longer needed.

ECOLOGICAL RISK ASSESSMENT

Ecological Preliminary 9/9/2005 | Submitted 9/9/2005; EPA comments 11/8/2005
Risk Evaluation (PRE) received 4/28/2006, a revised PRE is

not required
Round 2 Benthic 3/17/2006 | Submitted 3/17/2006; EPA comments | 5/16/2006
Assessment Interpretation received 7/6/2006
Report
Food Web Modeling 11/4/2005 | Submitted 11/4/2005; EPA comments | 1/3/2006
Report: Evaluating Trophic received 3/10/2006

Trace and the Arnot and
Gobas Models for
Application to the Portland
Harbor Superfund Site

Revised Ecological Water 5/26/2006 | Submitted 5/25/2006; directive EPA 7/9/2006
Screening Levels comments received 9/15/2006, and a
correction to the xylene AWQC on
9/27/06. Additional revisions were
submitted on 10/13/2006.

Feasibility Study
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Deliverable? Submittal Status/ Comments EPA Comments
Deadline? Target Date

Literature Survey of October 2007 | Submitted 10/31/2007. EPA Jan-08
Treatability Studies comments received 2/15/08. A revised

deliverable is not required, EPA

comments indicated that they should

be addressed in the FS.
Round 3B (FS) Side-scan September 2008 | Submitted 5/18/2009
Sonar Data Report
Treatment Technologies Early May 2009 | Submitted 6/5/2009; EPA comments 7/6/2009
Screening Table received 7/9/2009
Screening of Disposal Mid May 2009 | Submitted 6/18/2009; EPA comments | 7/2/2009

Facilities for the
Feasibility Study
Memorandum

received 7/10/2009

Early Preliminary
Remediation Goals (PRGS)

Late March 2009

Submitted 3/27/2009

Benthic Toxicity AOPCs
Check In Materials

September 2010

Submitted 9/07/2010

Treatment Technology
Evaluation Tools Memo

Submitted 03/15/2011; EPA
comments received 4/27/2011

Draft Mitigation
Determination Approach
for Use in the FS Tools
Memo

Submitted 03/15/2011; EPA
comments received 4/27/2011

Draft Feasibility Study
Costing Approach Tools
Memo

Submitted 03/15/2011; EPA
comments received 4/27/2011

Draft Identification of
"COCs" and Contaminant
Mobility Evaluation
Criteria For the Draft FS
Tools Memo

Submitted 03/16/2011; EPA
comments received 4/27/2011
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Deliverable! Submittal Status/ Comments EPA Comments
Deadline? Target Date

Dredging Water Quality _ Submitted 03/31/2011; EPA

Evaluation Tools Memo comments received 4/27/2011

Alternatives Screening Submitted 04/06/2011

Materials

Draft FS Key Elements ~ Submitted Materials 06/06/2011

Presentation Presentation 06/21 and 06/22/2011

EPA Directed Draft 01/15/2012 Submitted 01/16/2012 NA

Feasibility Study (FS) Key

Work Product

Draft Feasibility Study 03/20/2012 Submitted 03/20/2012 6/29/2012

(ES) - Electronic Version

For Early EPA Team

Review

Draft Feasibility Study 03/30/2012 Submitted 03/30/2012 6/29/2012

(FS) - Formal Publically

Accessible Submittal

General Field/Data/RI1 Reporting

Validated Analytical 90 days

Results following

completion of
each sampling
activity

Comprehensive Round 2
Site Characterization
Summary and Data Gaps
Analysis Report

2/21/2007

Submitted 2/21/2007. EPA comments
on Sections 1-9 and Appendices A, B,
C, D, F, and G received 1/15/08;
comments on Section 10 received
3/20/08; comments on Section 11
received 5/16/08; comments on
Appendix E received 8/8/08. This
document was never intended to be
revised or approved by EPA;
comments will be addressed in the
Draft Rl Report.

Draft Sediment Mobility
Testing Data Report

August 2009

Submitted 8/11/2009

EPA comments not
anticipated
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Deliverable? Submittal Status/ Comments EPA Comments
Deadline? Target Date

Draft Baseline Ecological Early September | Submitted 9/2/2009 11/2/2009
Risk Assessment Report 2009 | Preliminary EPA comments received

12/23/09.

EPA comments received 07/16/2010.

EPA benthic approach comments

received 09/27/2010.
Draft Baseline Human Late September | Submitted 9/23/2009 11/23/2009
Health Risk Assessment 2009 | Preliminary EPA comments received
Report 12/23/09.

EPA comments received 07/16/2010.
Draft Remedial Late October | Submitted 10/27/2009 12/27/2009
Investigation Report 2009 | EPA comments received 07/16/2010
Benthic Toxicity Reanalysis Mid November | Submitted 11/13/2009 01/13/2009
Technical Memorandum 2009 | EPA benthic approach comments

received 09/27/2010.
Supporting Electronic November | Submitted 11/19/2009 01/19/2010
Information for Draft 2009
Benthic BERA
Draft Final BHHRA 5/2/2011 | Submitted 05/02/2011 7/2/2011
Draft Final BERA 7/5/2011 | Submitted 07/01/2011 9/1/2011
Human Health and July 2011 | Submitted 07/22/2011 9/22/2011
Ecological Risk
Management
Recommendations
Draft Final Remedial 8/29/2011 | Submitted 08/29/2011 10/29/2011
Investigation Report
Stormwater Loading 2/1/2009 | Submitted 2/18/2009; EPA comments
Check-in Materials received 5/6/2009
Revised Stormwater April | Submitted 04/30/2010; EPA 6/30/2010
Loading Calculation 2010 | comments received 08/17/2010

Methods
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Deliverable’ Submittal Status/ Comments EPA Comments
Deadline? Target Date
Final Stormwater Loading Submitted 01/31/2011: EPA 3/31/2011
Calculation Methods comments received 03/02/2011
Revised Report Submitted 04/15/2011
SEDIMENT
Round 3B Field Sampling Submitted 5/4/2007; EPA comments
Plan: Sediment Sampling received 7/25/07. Superseded by the
and Benthic Toxicity 11/5/2007 R3B Comprehensive
Testing Sediment & Bioassay Testing FSP.
Upriver and Multnomah Submitted 5/25/2007; EPA comments
Channel Sediment received 10/11/07. Superseded by the
Evaluation and Field 11/5/2007 R3B Comprehensive
Sampling Plan Technical Sediment & Bioassay Testing FSP.
Approach
Draft Round 3B Surface Submitted 5/25/2007; EPA comments
and Core Sediment FSP received 8/9/07. Superseded by the
Preliminary Technical 11/5/2007 R3B Comprehensive
Memorandum Sediment & Bioassay Testing FSP.
Draft Round 3B Erosion August 2007 | Submitted 8/29/07; EPA comments
Core Sediment FSP received 10/11/07. Superseded by the
Technical Memorandum 11/5/2007 R3B Comprehensive
Sediment & Bioassay Testing FSP.
Round 3B QAPP November 2007 | Submitted 12/17/2007. Need EPA
Addendum 10 for Sediment approval of this QAPP Addendum.
Sampling
Round 3 Sediment Trap Submitted 06/30/2011
Deployment Field Report
FATE & TRANSPORT
Draft Chemical Fate & July 2007 | Submitted 7/20/2007; EPA comments

Transport Model
Development and Data
Gaps Identification Report

received 10/15/07. LWG response to
comments submitted 1/8/2008.
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Deliverable? Submittal Status/ Comments EPA Comments
Deadline? Target Date
F&T Surface Sediment FSP December 2007 | Submitted 12/10/2007; EPA

— Addendum to 3B
Sediment FSP

comments received 1/2/08. 1/16/08
LWG agreed with EPA not to perform
the sampling. Need EPA agreement
that this deliverable is no longer
needed.

Draft Bioaccumulation
Modeling Report

Submitted 7/27/2009

CULTURAL RESOURCES

Draft Cultural Resource
Survey Report

12/16/2005

Submitted 12/16/2005

2/14/2006; EPA
comments not time-
critical at this point in
the project

BIOLOGICAL ASSESSMENT

Preliminary Draft Site-
Wide Biological
Assessment - Electronic
Version For Early EPA
Team Review

Submitted 03/20/2012

6/29/2012

Preliminary Draft Site-
Wide Biological
Assessment - Formal
Publically Accessible
Submittal

Submitted 03/30/2012

6/29/2012

Notes:

! - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XI1X, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

2 Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.

Underlining indicates text change from last progress report.
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